Chesterfield County Planning Commission

and

Pending Board of Supervisors Projects Work Program
As of October 1, 2007

Actual/ . CPC
Actual/ d Project " CPC :
Project Name Description Projected c%ﬁ'&%tt?gn Status/Comments Manager/ '”'tl';;,ted Work S\e/\ég?c()n Hpel;t:!:fg
Start Date Date Contact Program Agenda
Chester Plan Review and update existing July 2005 | TBD Ongoing—preparation-of-draft-amendments;-Awaiting | S-Carter Yes
Ordinance Chester Village Ordinances; New } . : g jor: | B.Fassett
Amendments Ordinances will be simplified and On-going staff analysis.
changed to reflect Plan
recommendations.
Commercial and Look at uses and determine if On-going | TBD On-0121/03-CPGC directed-staff to-evaluate-existing | B. Rogers CPC Yes 12/19/06
Industrial Uses there are uses that should be in a zoning-in-conjunction-with-future-Plan-Amendments 01416/01
different zoning district. Evaluate and-instructed-stafi-to-evaluate-a-pessible-Ordinance 02/20/01
existing zoning in conjunction with Armendmentrelativeto-non-contorminguses—Stafto 94%2 7
future plan amendments. Evaluate i ion— Staff to 012103
possible ordinance amendment provide additional information following completion of 08/17/04
relative to non-conforming uses. other pending projects. 09/21/04
Genito Road Initiated as Northern Area Plan TBD On-going-data—collection; Background-informatiente | J.Bowling Yes Anticipate
Community Plan Amendment by CPC 2003. be—forwarded—to—CPC—in—hearfuture; 10/17/08
i ' ' . Staff T8D
analysis.
Neo-Traditional Review County Zoning Ordinance | June 2004 | TBD On-going-data-collection; Gommittee—meeting-scheduled6n | BHainley CPCO04 | Yes 06/45/04 10/16/07
Zoning District and develop proposals to O&O@#@G—wﬁh—speaker—l;an—stene On—@3#09#06—€9mmmee M.Tompkins 1116/04 CPC
accommodate neo-traditional met;  Commitiee—meeting—scheduled—on—04/27/06; On | G. Allen 12/13/04
new urbanism) design. . i ; ; - 0812407
( )desi TBD); Compmitiee—meeling | ¢ gchlaudt 09H8/07
seheduled-on-07/28/06; Committee-meeting-rescheduled-on

Cormmittee-met-on-09/05/0% On 09/18/07, CPC set
date of 10/16/07 for public hearing.

(Committee Members: J. Wilson; David Anderson;
Richard Collier; John Easter; Mark Fausz;
T.Craddock; Andy Scherzer.)

(Staff Support: M.Tompkins; G.Allen; J.Feest)
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Chesterfield County Planning Commission
and
Pending Board of Supervisors Projects Work Program
As of October 1, 2007

Actual/ f CPC
Actual/ d Project " CPC :
Project Name Description Projected c%ﬁ'&%tt?gn Status/Comments Manager/ '”'tl';;,ted Work S\e/\ég?c()n Hpel;t:!:fg
Start Date Date Contact Program Agenda
Northern Area Plan | Initiated as Northern Area Plan TBD On-1115/05staf-briefed-CPC—re—incorporation—of | S:Carter Yes Anticipate
Amendment by CPC 2003. previously-proposed-Providence-Road-AreaPlan-into | J-Bowling 0918/07
dedobiat— Copider Ao Plas: Sacgronrs TBD
12/15/06; Staff analysis.
Northern Court- Initiated as Northern Area Plan May 2005 | Oct 2005 On-02121/06-CPC-deferred-10-03/21/06-Werk-Session; On | S.Haasch Yes 16/18/05 03/26/67
house Road Amendment by CPC 2003. Draftto CPC | 93/2H06,-CPGC—deferred—to—04/18/06\Work—Sessien; On 92%06%21-15:‘05 gpc'm
. 04/18/06CPCdeferred—to—06/20/06; On—06/20/06CPC
Community Plan scheduled-for diseussion at their 07/18/06 Werk Session; OR 032105 | BOS
07{18/06—CPC—deferred—to—08H5/06\Work—Sessier: Cn 04/18/08 12/18/07
08/15/06-CPC-directed-staff-to-schedule-citizens-meetings 06/20/06 CPC
held-on-09/20/06; Staff-to-meet-with-Messrs—Geckerand 08/15/06
seheduled-on-02/01/07; On-01/16/07CPC-scheduled-work 11/20/07
> ;
03/20/07;  Citizens—ig.—rescheduled—on—03/06/07, On
0320007 ; ’ :
i i ;. On-07/25/07;
reguested-the Board-ol-Supervisors—extend-the-time
. ~pe 4 i
; ;
Plan-&-to-conduct-public-hearing-on-12(8/07; Staff
scheduled Work Session discussion at 11/20/07
CPC meeting; CPC set date of 12/18/07 for public
hearing.
Outdoor 10/17/06 TBD On 10/17/06, CPC appointed committee members. G.Allen CPC Yes
Advertising TMcGee
Committee.
Committee Members: Jack Wilson; Sherman Litton;
John G. “Chip” Dicks; John Thayer; and Dick Collier.
Staff Support: Greg Allen, Ben Humphrey; Rob
Robinson; and Tara McGee.
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Actual/ q CPC
Actual/ d Project " CPC :
Project Name Description Projected c%ﬁ'&%tt?gn Status/Comments Manager/ '”'tl';;,ted Work S\e/\ég?c()n Hpel;t:!:fg
Start Date Date Contact Program Agenda
Proposed Code On-08/21/07—CPC—set—date—of-00/18/07for—public | T.Barclay Yes 08121407 09/48/07
Amendment re: hearing; On 09/18/07, CPC recommended GRC
Operation of approval; Staff to request BOS to set date for 11/14/07
Motorcycles, ATVs public hearing; On 09/26/07, BOS set date of BOS
& Go-Carts 6n 11/14/07 for public hearing.
Agricultural &
Residential
Property
Proposed Code , T.McGee Yes 08/21/07 09/48/07
Amendment re: hearing; On  09/18/07, CPC recommended GRC
Penalties for approval; Staff to request BOS to set date for
Violations of public hearing.
Ordinances relating
to the Number of
Unrelated Persons
in Single Family
Dwellings
Proposed Code On 09/18/07, CPC set date of 11/20/07 for public | R.Robinson Staff Yes 09/48/07 | 11/20/07
Amendment relative hearing. C.Schlaudt CPC
to Farm Wineries
Proposed Code On 09/18/07, CPC set date of 11/20/07 for public | R.Robinson Staff Yes 09/48/07 | 11/20/07
hearing. C.Schlaudt CpPC

Amendment relative
to Inclusion of
VDOT Review for
Processing of
Subdivision Plats
and Site Plans
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Actual/ f CPC
Actual/ d Project " CPC :
q e : Projected Initiated Work Public
Project Name Description gtr:gfgtgt(é Completion Status/Comments l\él:a:)nne;gg{/ By P;l(\)/orrgm Sl Hearing
Date g Agenda
Proposed Code 05/16/06 On—05/16/06,—CPC—scheduled—{or—discussion—at—their | C.Schlaudt CPC Yes 06/20/06 0515/07
; 06/20/06-Werk-Session; On-06/20/06,-CPC-seheduledfor
Amendment relative 6r20/0¢ BSSioR; —CPC % ggcm
to Sale of Alcoholic CPC deferred-to-10/17/06 Work Session: On 10/17/06.CPC 12114106 BOS
Beverages within deferied—0—12/14/06-Work—Session: On—12114/06—CPC 02/20/07 09/26/07
Proximity of School ; BOS
Sites. ;
10-09/26/07: On 09/26/07, BOS denied.
Proposed Code On—06/10/07,—CPC—requested—staff—prepare—an | C.Schlaudt 09/18/07
Amendment relative Ordinance—Amendment—relative—to—precluding—the 01/15/08
to Vehicle Parking paﬂqng—ef—vehleles—m—#epq—yapds—m—res@enﬂal
in Front Yards in 0915167 CAC_Work. Session, On 0911807 CPC
Residential tabled until 01/15/08. ' '
Districts
Proposed FY-08 On-06/19/07,—CPC—appointed commitice—to—feview | G.Larson 07707 é;c”%ygl
Planning prepesed—aﬁasmeﬂts—te—me—%mmg—Depaﬁme%s T114/07
Department Sﬂbd‘%@”—w’—fe%—eemee—sehew T ! BOS
Subdivision Fee %M%WW A B On
Adjustments 07/47/07. CPC scheduled-public-hearing on 08/21/07:
request-Board-of-Supervisors-to-set-date-of-10/24/07
for—publichearing; On 09/26/07, BOS set date of
11/14/07 for public hearing.
Committee Members: D.Gecker; S.Camp; D.Collier;
A.Scherzer; T.Craddock; & B.Schrum.
Staff Support: G.Larson.
Proposed Impact On-08/2107-Staff-presented-overview-of propesals; | J.Mincks 0812407 10/16/07
j i J.McCracken 09/:8/07 CPC

Fee Road
Improvement Plan,
Comprehensive
Plan Amendment &
Impact Fee
Ordinance

Session: On 09/18/07, CPC set date of 10/16/07 for
public hearing.
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Project Name Description Projected Projected Status/Comments Manager/ | Mitiated Work Work Public
Start Date Completion Contact By Program Session Hearing
Date g Agenda
Public Facilities Update Public Facilities Plan July 2006 | January 2008 | Data collection/analysis. S. Haasch Yes
Plan
Residential (R-5) New Zoning Classification for Draft to J.Bowling Yes 02/20/07
Zoning Classifica- subdivisions relative to public space. CPC 03-20-07
ti 12/06 0649/07
1on 08/21/07
09/18/07
- On-08/21/07, 01/15/08
ien: On 09/18/07,
CPC deferred to 01/15/08 Work Session.
Residential Review & evaluate the res sects of the | May 2005 | TBD Messrs—Poole-& Hainley-visited-projects-in-Loudoun-County | B. Fassett BOS- Yes
Zon Ord. Create new res zon dists to in—October—200%;—Information—to—be—used—in—the—Rural | J.Bowling 03 April
Develgpment K accommodate  alternative  housing Residential—Zoning—DBistrict-Project—CPC—directed—stafito P
Amendments (a.k.a. types. (To include Code Amendment include—Code-Amdmt—re—Adult Day Care Within-Homesin
Residential relating to Adult Day Care Within this-project; Project-to-be-phased-with-the-First-Phase-to-be
Ordinance Homes, Rural Residential Zoning theRural-ResidentialZoning-BistrictStat-developing-scope
Re-Write) District (R-88) and Visual Resources of—service—and—schedule;, Stafi—Analysis: Draft Re-Write
Analysis Relating to Southern and under staff review.
Western Area Plan).
Residential Stand- Notification to individuals of possible TBD Awaiting further direction from CPC. K. Turner Yes
ards and Restrictive existence of restrictive covenants.
Covenants
Residential On 06/19/07, CPC directed staff to forward a request to the | K.Turner Yes
Subdivision Board of Supervisors to consider vacation of the Policy.
Connectivity Policy
Robious Area Plan Initiated as Northern Area Plan Fall-2005 July-2006 On-going-data—collection; Draft Plan to CPC in late Spring | S-Carter Yes Anticipate
Amendment by CPC 2003. August Nov-2006 2007 (Tentative); Awaiting Transportation Department | J.Bowling 07/18/06;
2006 TBD review; Staff analysis. 0815/06
11/16/06
TBD
Substantial Accord | Require public hearings for all July2006 | TBD B.Rogers CPC Yes 08/15/06 08/2307
Ordinance Substantial Accords. 99106 cpe
Amendment HAs06 | 1010007
BOS

10/24/07-for-public-hearing; On 09/26/07, BOS set date
of 10/10/07 for public hearing.
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Actual/ d Project " CPC :
Project Name Description Projected c%ﬁ'&%tt?gn Status/Comments Manager/ '”'tl';;,ted Work S\e/\ég?c()n Hpel;t:!:fg
Start Date Date Contact Program Agenda
Swift Creek TBD D.McElfish CPC Yes 07/18/06 4&%%#96
Reservoir Water- S.Flanigan 08/15/06
shed Master Plan C.Schiaudt P 395*3‘43"95
12/14/08 03/14/07
04/16/07
o220i07 | BOS
03/20/07 02/14/07
0441707 BGS
05/15/0
06/19/07
0747107
08/21/07
09/18/07
Swift Creek On 09/18/07, staff stated that draft Ordinances to | D.McElfish Staff Yes 10/16/07
Reservoir Water- decrease impervious and increase pervious areas | C.Schlaudt
shed Master Plan would be forthcoming at the 10/16/07 Work
Draft Ordinances to Session.
Decrease Impervi-
ous and Increase
Pervious Areas
Upper Swift Creek Mandatory Water and Sewer April 2003 | Sept.2005- | Ongeing;—Fo-be-discussed-in-conjunction—with-Plan | J.Bowling Staff Yes 05/16/06 05/03/07
Plan Ordinance Ordinance Amendment and July 2003 | Draftto CPC | Amendment On-05/16/06-CPC-took-no-action—On 07118/06 GPC
Amendments Subdivision Ordinance Start 06/2006,—CPC—scheduled—for discussion—at—their 0949006 | 07507
Amendment. 07/18/06-Work Session:-On-07/18/06 CPC requested *244’95; e | o
el 03/20/07 BOS
g X 06/19/07 10/10/07
rescheduled-for-12/14/06-Work-Session; On-11/16/06; BOS
CPC—deferred—to—02/20/07 \Work—Session:  On
01/16/07-CPCdeferred—Feb-07 \Work—Session—to
03/20/07; On-03/20{07-CPC-deferred-t0-06/19/07-&
i ot
. ) . ;
On—07/19/07CPC{orwarded—recommendation—to
08/22/07: On 08/22/07, BOS deferred to 10/10/07.
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Actual/ d Project " CPC :
Project Name Description Projected c%ﬁ'&%tt?gn Status/Comments Manager/ '”'tl';;,ted Work S\e/\ég?c()n Hpel;t;!:fg
Start Date Date Contact Program Agenda
Upper Swift Creek Update of the 1991 plan for most | April 2003 | Sept.2005 - J. Bowling BOS Yes 09/26/05 05/03/07
Plan Update of the Upper Swift Creek July 2003 | Draft to CPC April03 16/18/05 GPGC
watershed. Start 1LHA5/05 0719007
12/15/05 GRC
032106 08/22/67
05/16/06 BOS
07/18/06 10/10/07
09/19/06 BOS
1214408
02R20/07
03/20/07
06/19/07
On 08/22’/07, BOS deferred to 10/10/07.
Work.Force Consider implementation TBD (TBD) ToBe | GPC-to-appeint-new-—committee; On-L1/15/05.CPC | G.Larson Yes
Housing strategies to foster workforce Determined | established—committee—and—appointed—members;
housing. Compmittee-meeting-scheduled-on-07/06/06; Meeting
held-on-07/06/06; On 07/18/06, staff updated CPC re:
Committee’s recommendations.
Committee Members: D.Gecker, Chair; J.Wilson,
M.Breslow, S.Genovese, P.Johnson, J.Livingston,
J.Napier, K.Russell, T.K.Somanath, R.Waller,
E.Beard, M.Tolson, L.Lafayette and J. Dempsey.
Staff Support: G. Larson




